
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

9:59 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 381 Date: 19-Apr-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 954

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rainy, Windy

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 4 hours OT)
Date: 041912

Field Work –
Cable Compaction:
Workers were doing cable compaction and had to clean an oil leak from the compactor using rags. A
potential cross wire formed in the cable band region near PP 40-south and ABF was aware. Note that it
was agreed that potential cross wires in the cable band region were to be fished out to the adjacent main
cable bay.

Workers worked 10 hours total.

Strap 7:
Vertical main cable diameter: 781mm
Horizontal main cable diameter: 801mm

Office work: Worked on diaries.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

JNM ROGELIO RUIZIronworker 0.00 0.00 0.00 0.00

APP HENRY HERNANDEZIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

FOR CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00
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